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Class Ul Avep Pormit & £t
Review commments and develop list of changes to make Yalois jan 1 Feb28 1 2 1 8 %
Powertach provides FR Powsartech Fehs March15 13 & 8%
FR review Ben March 18 Aprii 30 1 4 1 7 8%
Complete changes to permit Valois/Rick Marchl Aprii30 8 & 8 & £%
Finalize Fact Sheat Yalois Mayl May29 ) 18 5 15 0%
Technical & Legal review Wendy/Lucita  Junel  June3d 23 2 8%
Management Review Various Juby 3 Judy 31 24 2 %
Well casing waiver Omar Feb&  April 30
lssue Revised Permit Aug24 26 1 1%,
Aguiter Exemption
Review commments and develop list of changes to make Yalois fan 1 Feb 28 1 3 1 10 o%
Update AE ROD Valois une I June 18 21 2 151
Technical/Legal EPA Review Wendy/Lugita  June 22 July1d 23 3 8%
Management Review Warious July 13 July 31 24 2 %%
Issue Revised ROD Aug2d 26 1 0%
Llass V Area Parmit
Review commments and develop list of changes to make Rick fan 1 Feb28 1 2 1 8 0%
Powertech provides FR Powertech Feb& RMarch 15 13 8 &%
FR review Ben March 16 April 30 1 4 1 7 %
Complete changes to permit Rick Marchl Aprii30 8 8 ) 2%
Finalize Fact Sheet Rick Mayl May29 5 18 5 18 3%
Technical & Legal review Wendy/Lucita Junel June30 23 2 8%
Management Review Various Juby 1 July31 24 2 %
fssue Revised Permit Aug2d 26 1 %
£
Review commments and develop list of changes to maks TBD fan 1 Feb 28 1 3 1 10 o%
Update £f Dog El Team - TBD  Marchl  Aprd 15 21 2 %
Technical/Legal EPA Review TBD/ Kimi Aprills  Mayls 23 3 5%
Management Review Yarious May 16 June30 24 2 8%
Finalize 8D July 15 26 1 8%
UEa
Review commments and develop list of changes to make TBD jani  March2y 1 3 1 10 %
Update CEA Yarious March 30 April28 21 2 %
TBD/KimifLug .
Technical/Legal EPA Review ta Mayl May29 23 2 6%
Management Review Vavious unel June 308 24 2 2%
Finalize TBD July 18 28 1 5%
Trinal Corsultation
Mail Consultation Letters Omar Jan i B3l 20 2 8%
Mail 08T and SRAT letters Omar Fab3 Feb 10 8%
Hotd Consultation Meetings Yarious Marchl April 28 8%
Finalize documentation for consultation Omar july Augd 0%
NHEPA
Letter to S0 SHPO Valois Feb1 Feb28 20 2 % L
Programmatic Agreement Valois/dike Mayl  June 30 0% canwe start this earlier?
Management Review Various Juby 3 Judy 31 %
ESA Consultation
Complete any E54 work needed Omar 1 19 1 18 8%
19 1 19 1 1%
20 1 1%
21 2 5%
23 2 5%
Rmpmm fo Commaents
Cadmus contract amedment Bruce Jan 20 an 31 27 2 8%
Review categorized comments Yarious Jan 22 Jan31 28 1 8%
Weekly Cadmus calls Yarious Jan 27 Feh28 29 & 8%
First draft RTC Cadmus Jam 1 Feb28 8%
Review RTC draft Yarious March 1 TBD £%
UIC Team write RTC pieces YVarios TBD &%
Second draft RTC Cadmus TR &%
Review RTC draft Yarious TBD 2%
Management Review Various Aug i Aug 15 %
Administrative Record
Valois/Rick/O .
Compile documents mar Febl  June30 27 2 6%
Paralegal/Stud .
Organize and Index gnt Mayl June30 28 1 o%
Technical & Legal Review ValoisfLucita July 1 July 31 29 8 %4
Paralegal/Stud 0%
Finalization ant
NRC Loordinating
Internal EPA Call Douglas lan 22 Feb3 27 2 8%
NRC Call Prep Douglas Febd Feh28 28 1 8%
EPA briefings & next steps Douglas Marchl March30 29 8 &%
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Mise & Finalization
Brief RA

BLM check-in
Comm strat

508 compliance
PAB coordination
Email contacts

Various
Valols
TBD
Omar
TBD
Valols

March 13 March 17

Aprild
July 15
Aug 1
July 15
Aug 24

April 30
Aug 15
Aup 24
Aup 24
Aug 25

27

28
29
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